
Quarterly Progress Report

Task

Review and analysis of literature and accident reports

 Period Ending: 04/04/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Setup of laboratory equipment
Conduct pilot experiments
Conduct formal experiments
Perform data processing and statistical analysis
Selection and modification of design ideas
Setup of design prototypes for field studies
Conduct pilot experiments for field studies
Conduct formal experiments for field studies
Perform data processing and statistical analysis

(Start-End Date of Study)

10
5
5
20
10
10
10
10
10
10

100 100 10
100 100 5
100 100 5
100 100 20
100 100 10
100 100 10
100 100 10
100 100 10
10 60 6
10 60 6

Final Report

92.0TOTAL 100 %  %

 Project Title: Evaluation of design ideas for prevention of vehicles entrapment on railroad 
tracks due to improper left turns

 Pincipal Investigator:
Jeng, One-Jang 

 NJDOT Research Project Manager:
Karl Brodtman, NJDOT

 Period Starting: 4/1/2000

 RFP Number: 31

 Task Order Number/Study Number:
NCTIP-31

1.Progress this quarter by task:
As reported during the previously quarterly progress report meeting, the 
railroad crossing treatments for the field study was finished by a NJTransit 
contractor in mid January.  Since then the temperature has been below the 
minimal temperature required for the two video camera to function properly 
(above 40 degrees) until the second week of March.  There was only one video 
recording (out of six) as of the progress report date.  It is anticipated that, 
since the temperature starts to rise, the video recordings can be completed 
within three weeks.  The only tasks left for this project are statistical 
analysis of before and after comparison, and the project final report.  The 
extended deadline for this project will be July 31.

Next quarter will be the final quarter for this project.  The activities for 
next quarter will include completion of the field video recording, statistical 
analysis of comparing before and after treatments, and the final project 
report.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:
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Quarterly Progress Report

 Total Project Budget (# Years) $146,884.00
 Total Project Expenditure to date $146,078.00
 % of Total Project Budget Expended 99.45%

 Task Order Number/ Study Number NCTIP-31
 Current Task Order Budget (# of Years) $56,212.00
 Actual Expenditure to Date Against Current Task Order $56,119.00
 % of Current Task Order Budget Expended 99.83%

   

6. Budget summary:
5. Problems/proposed solutions:

Year3

Year3
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